



Consolidated Edison Company
of New York, Inc.
4 Irving Place
New York, NY 10003
www.coned.com

March 14, 2008

Via E-Mail and U.S. Mail

Mr. Corey Strub
New York State Department of Public Service
Environmental Compliance Office
Three Empire State Plaza
Albany, NY 12223

**Subject: PSC Case 06-T-0710: M29 Transmission Line Project
Consolidated Edison Company of New York, Inc.
Construction Field Report No. 4**

Dear Mr. Strub:

In accordance with Ordering Paragraphs 20 and 32 of the M29 Transmission Line Project (the "Project") Article VII Certificate ("Certificate") and Section 14.7 of the approved Environmental Management & Construction Plan ("EM&CP") for the substation and transmission line portions of the Project, this report summarizes the Project's construction activities and environmental and related compliance efforts beginning February 1 through February 29, 2008. Through the end of February, Project work continued to be confined to the Academy Substation site.

OVERVIEW OF COMPLIANCE DURING REPORTING PERIOD

Academy Substation Site:

- ◆ There are no compliance issues or incidents to report during this period.

Sprain Brook Substation:

- ◆ There are no compliance issues or incidents to report during this period.

Transmission Feeder Route:

- ◆ There are no compliance issues or incidents to report during this period.

DAILY INSPECTION REPORTS (“DIR”) AND MONTHLY ENVIRONMENTAL AUDITS (“MEA”)

Academy Substation Site:

- DIRs, MEAs and Contractor Field Observation Reports (“CFOR”) were completed and logged from February 1 through February 29, 2008.

Sprain Brook Substation:

- Activity at this location has not yet begun.

Transmission Feeder Route:

- Activity on the route has not yet begun.

PROJECT ACTIVITIES COMPLETED OR ONGOING THIS REPORTING PERIOD

- Con Edison’s M29 Project website (<http://www.coned.com/publicissues/M29.asp>) continues to be updated.
- At the Commission’s direction, Con Edison submitted to the Commission its final engineering drawings for the tunnel portion of the Project on February 15, 2008.
- Members of Con Edison’s M29 Project team attended and spoke at the Manhattan Borough President’s Task Force Meeting on February 20, 2008.
- In response to the mailing distributed to communities along the M29 route, on January 28, 2008, residents continue to make inquiries about the Project. Since the submittal of Construction Field Report No. 3, Con Edison has received thirty (30) calls from the community requesting information, six (6) requests by community members to be placed on our email distribution list and five (5) requests via email for specific information.

Academy Substation Site:

- ♦ Continued maintenance of the tracking pads, silt fencing, and hay bales around the perimeter of the Academy Substation work area has been ongoing.
- ♦ Transport of construction and demolition (“C&D”) debris from the site, including obsolete underground facilities, has continued.

Sprain Brook Substation:

- ♦ Activity at this location has not yet begun.

Transmission Feeder Route:

- ♦ Test pitting along the approved transmission line route in the City of Yonkers has continued.

PLANNED PROJECT ACTIVITIES THROUGH MARCH 31, 2008

Academy Substation Site:

- ◆ Continue transport of C&D debris from the site.

Sprain Brook Substation:

- ◆ No work is scheduled.

Transmission Feeder Route:


- ◆ Work along the M29 feeder route in Manhattan and the Bronx, is anticipated to begin on March 17 and 24, respectively. A preconstruction meeting for the Manhattan package was held on March 13. A similar preconstruction meeting for the Bronx package has been scheduled for the week of March 17.

CHANGES

- None.

If you have any questions on this report, please feel free to contact me directly. My phone number is 347-234-0301.

Very truly yours,



Laura Feeney
Chief Construction Inspector
Substation & Transmission Construction

cc: David G. Drexler, Esq. (NYSDPS)
Mr. Ken Franco (NYSDOT)
Mr. Joseph Condon (NYSDOT)
William Plache, Esq. (City of New York)
Mr. Joseph Noto (NYC DOT)
Mr. Kevin Roseman (Westchester County Dept. of Public Works)
Mr. Richard Stiller (Westchester County DOT)
Mr. Joseph Rachiele (City of Yonkers Dept. of Engineering)
Mr. Martin Collins (Manhattan Community Board 12)
Mr. Anthony Perez Cassino (Bronx Community Board 8)
Hon. Eric T. Schneiderman
Hon. Adriano Espaillat
Hon. Jeffrey Dinowitz
Hon. G. Oliver Koppell
Hon. Robert Jackson
Hon. Miguel Martinez
Hon. Scott Stringer
Hon. Charles Lesnick
Hon. Patricia McDow
Hon. Jeffrey D. Klein
Hon. Adolfo Carrion, Jr.
Mr. Peter K. Chan (Con Edison)
Jeffrey L. Riback, Esq. (Con Edison)
Ms. Mayra Linares (Con Edison)