



Consolidated Edison Company
of New York, Inc.
4 Irving Place
New York, NY 10003
www.coned.com

January 17, 2012

Via E-Mail and U.S. Mail

Mr. Corey Strub
New York State Department of Public Service
Environmental Compliance Office
Three Empire State Plaza
Albany, NY 12223

**Subject: PSC Case 06-T-0710: M29 Transmission Line Project
Consolidated Edison Company of New York, Inc.
Construction Field Report No. 50**

Dear Mr. Strub:

In accordance with Ordering Paragraphs 20 and 32 of the M29 Transmission Line Project (the "Project") Article VII Certificate ("Certificate") and Section 14.7 of the approved Environmental Management & Construction Plan ("EM&CP") for the Project, this report summarizes the Project's construction activities and environmental and related compliance efforts from December 1 through December 31, 2011. Through the end of December, Project work continued at the Academy Substation and the Harlem River transmission line tunnel sites.

OVERVIEW OF COMPLIANCE DURING REPORTING PERIOD

Academy Substation Site:

- ◆ There are no compliance issues or incidents to report during this period.

Sprain Brook Substation:

- ◆ There are no compliance issues or incidents to report during this period.

Transmission Feeder Route:

- ◆ There are no compliance issues or incidents to report during this period.

DAILY INSPECTION REPORTS ("DIR") AND WEEKLY INSPECTION REPORTS ("WIR")

Academy Substation Site:

- WIRs and DIRs/Contractor Field Observation Reports ("CFOR") were completed and logged from December 1 through December 31, 2011.

Sprain Brook Substation:

- WIRs and DIRs/CFORs were ended at this site as of August 31, 2010. No further Project work at this site is anticipated.

Transmission Feeder Route:

- WIRs and DIRs/Contractor Field Observation Reports ("CFOR") were completed and logged from December 1 through December 31, 2011.

PROJECT ACTIVITIES COMPLETED OR ONGOING THIS REPORTING PERIOD

- Updates on Project progress can be viewed at Con Edison's M29 Project website (<http://www.coned.com/publicissues/M29.asp>)
- During the reporting period, there were no community inquiries concerning the Project.

Academy Substation Site:

- ♦ Continued maintenance of the storm water pollution prevention measures around the perimeter of the Academy Substation site.
- ♦ Continued testing of electrical and building systems.
- ♦ Completed installation of sail frames and panels.
- ♦ Completed paving Academy Street.

Sprain Brook Substation:

- ♦ None.

Transmission Feeder Route:

- ♦ Harlem River Tunnel
 - Completed the storm water pollution prevention measures around the perimeter of the site.
 - Continued installation of the elevator.
 - Partially completed the installation of the security system.
 - Completed restoration of the Bronx site.

- ♦ Manhattan
 - None.
- ♦ Bronx
 - None.
- ♦ Yonkers (South)
 - None.
- ♦ Yonkers (North)
 - Continued completing punch list items in Westchester County portion of roadway.

PLANNED PROJECT ACTIVITIES THROUGH JANUARY 31, 2012

Academy Substation Site:

- ♦ Continue punch list items.

Sprain Brook Substation:

- ♦ None.

Transmission Feeder Route:


- ♦ Harlem River Tunnel:
 - Complete installation and inspection of the elevator.
 - Complete installation and turnover of the security system.
- ♦ Manhattan:
 - None.
- ♦ Bronx:
 - None.
- ♦ Yonkers (South):
 - None.
- ♦ Yonkers (North):
 - Continue to complete punch list items in New York State and Westchester County portions of roadway.

CHANGES

- None.

If you have any questions on this report, please feel free to contact me directly. My phone number is 347-234-0301.

Very truly yours,



Laura Murphy
Chief Construction Inspector
Substation & Transmission Construction

cc: David G. Drexler, Esq. (NYSDPS)
Mr. Ken Franco (NYSDOT)
Mr. Joseph Condon (NYSDOT)
William Plache, Esq. (City of New York)
Mr. Joseph Noto (NYCDOT)
Mr. Kevin Roseman (Westchester County Dept. of Public Works)
Mr. Richard Stiller (Westchester County DOT)
Mr. Joseph Rachiele (City of Yonkers Dept. of Engineering)
Mr. Martin Collins (Manhattan Community Board 12)
Mr. Anthony Perez Cassino (Bronx Community Board 8)
Dr. Guillermo Linares
Hon. Adriano Espaillat
Hon. Jeffrey Dinowitz
Hon. G. Oliver Koppell
Hon. Robert Jackson
Hon. Scott Stringer
Hon. Charles Lesnick
Hon. Patricia McDow
Hon. Jeffrey D. Klein
Hon. Ruben Diaz, Jr.
Mr. James Shannon (Con Edison)
Peter Garam, Esq. (Con Edison)